

2021 I Na'an Lugåt Guåhan (Guam Place Names) Implementation Plan

Tasks	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<ul style="list-style-type: none"> • Create project timeline/implementation plan 												
Phase 1: Establishing Infrastructure & Relationships												
<ul style="list-style-type: none"> • Establish GIS platform with OTECH 												
<ul style="list-style-type: none"> • Gather materials and GIS from various agencies through ArcGIS Online 												
<ul style="list-style-type: none"> • Research MARC map collection 												
<ul style="list-style-type: none"> • Establish I Na'an Lugåt webpage on Kumisión website 												
<ul style="list-style-type: none"> • Research existing criteria for selecting culturally sound and historically accurate place names 												
<ul style="list-style-type: none"> • Schedule board member work sessions to review place name orthography and criteria 												
<ul style="list-style-type: none"> • Conduct research on USGS requirements for establishing the Kumisión as an authority on place names 												
Phase 2: Kumisión Work Sessions & Public Hearings												
<ul style="list-style-type: none"> • Conduct board work sessions for reviewing place naming criteria 												
<ul style="list-style-type: none"> • Host public hearings to review village/district/municipality names 												
<ul style="list-style-type: none"> • Conduct work session to align place names within each village/district/ municipality with new orthography 												
<ul style="list-style-type: none"> • Host public hearings for place names within each village/district/municipality 												
<ul style="list-style-type: none"> • Develop a plan with the Territorial Land Use Commission and other agencies on approval process for future PUDs 												
<ul style="list-style-type: none"> • Update GPN website to inform public of progress and relevant events 												
Phase 3: Mapping & Correspondence												
<ul style="list-style-type: none"> • Produce updated place names maps and distribute to mayors + informants 												
<ul style="list-style-type: none"> • Confirm coordinates of place names with Department of Land Management and Guam Coastal Management Program 												
<ul style="list-style-type: none"> • Provide confirmed coordinates to USGS and other relevant federal agencies 												
<ul style="list-style-type: none"> • Establish relationship with USGS and other federal agencies to recognize the Kumisión as the authority of Guam place names 												